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1 Work Performed This Month

- Prepared following CMS Projects releases: - IGNOMINY: IGNOMINY_1.9.0

- IGUANA: IGUANA 500

- OSCAR: OSCAR 323, OSCAR_32 4, OSCAR_ 325 prel, OSCAR_3.2.5 pre2

- Geometry: Geometry_1.8_1

- IGUANA_5.0.0 has been released with multiple document interface
(MDI). With help of IGNOMINY, I found a lot of wrong dependencies and
cleaned up the IGUANA code. The NCCD (Normalized Cumulative compo-
nent dependency (Measure of sum of the Component Dependency compared
to a balanced binary tree)) for IGUANA was very high, after cleaning up
the un-wanted dependencies and re-arranging the modules now IGUANA
NCCD became small but its still too high (approx. 2.18 which should be
less than 1.0 for a project like IGUANA). IGUANA 500 is a first release
of IGUANA series with MDI and categories to control the magnetic field
and SoNode manipulation support. I also fixed some bugs for this release
e.g. - bug fixed for the IgSoRotSolid which was causing the application to
crash when divisions are -ve - bug fixed for IgSoClipPlane due to which clip
planes were not behaving properly - bug fixed which appeared when the last
selected category is deleted

- IGNOMINY_1.9.0 has been released, Lassi has provided IgHook, which
is a new dynamic instrumentation package. I have added a new script ”chk-
Configuration.pl” for checking the consistency of the CMS projects configu-
ration.

- Giulio and I have discussed a lot on the Virtual FileSystem view of CMS
environment. It was proposed by us during the CPT week.



2 Status of Deliverables

- IGUANACMS_1.7.0 was suppose to be out but due to new releases of
COBRA/OSCAR/ORCA, we are now building IGUANACMS_1.8 0 based
on ORCA 813, OSCAR_3.2 4 and COBRA_7.8.4. The first pre-release of
IGUANACMS_1_8.0_prel is out. Hopefully we will have IGUANACMS_1.8.0
released soon.

- Still working of cleaning of IGUANA code. There are some modules
which need to be split in many, I am in contact with IGUANA developers
and trying to clean the IGUANA as much as possible. There were some
bugs about the post script print which need to be tested. A new version of
GL2PS (Version 1.2.0, 13 MAY 2004) has been released and I am in process
of integrating it into the IGUANA, hopefully the next release of IGUANA
will have the new GL2PS.

3 Plans For Next Month

- Integration of GL2PS 1.2.0 into the IGUANA - IGUANA code cleanup -
Fixing the bugs for the post script printing - Release IGUANACMS_1.8 0 -
Provide support to CMS projects for configuration and releases



